



## 2018 Roadway Rehabilitation Project

### Eagle Valley Construction Notice

May 23, 2018



**Hotline**  
(612) 430-2805



**Project Email**  
woodbury2018rehab@bolton-menk.com



**InTouch Email Updates**  
Every Week

### Phase 2 Begins June 4

Work in phase two is scheduled to begin Monday, June 4, and will last for about 4 weeks. Please refer to page two for the phasing location map.

#### Spot Utility Rehabilitation

The contractor will be completing spot utility work **June 4-8**. This work typically consists of minor excavation within the roadway. All excavations started will be filled by 7 p.m. the same day.

#### Concrete Removal & Replacement

Curb removal and replacement is anticipated to begin **June 4** and last approximately 2 weeks. White arrows have been painted on the curb to show areas for replacement. If a curb section is sunken, heaved, or has large chunks of concrete missing from the gutter line, it typically meets the criteria for removal. Curb that is cracked, but still functional, will not be removed. Please note that new curb cannot be driven over for approximately 5 days following placement. The contractor will not warranty concrete that has been driven on before it has cured.

#### Street Surface Removal and Paving

On **June 18-June 29**, the contractor will remove the asphalt street surface and pave. This process will leave a gravel driving surface. The contractor will pave the first layer of new pavement 5-7 days after concrete replacement. A second and final layer of pavement will be placed approximately 1-2 weeks after the first layer. Preparatory work will include raising existing manhole covers within the roadway prior to paving the second layer.

#### Irrigation Systems, Invisible Fence, & Landscaping

The curb replacement process will require excavation 2-3 feet behind the curb. To protect your private features (irrigation lines and heads, underground dog fences, landscaping, etc.) from the construction, please temporarily remove them from the City owned Right of Way behind the area marked with white arrows. Irrigation heads can be disconnected and the irrigation line itself can be dug up, capped off, and held back with a stake.

No guarantee can be made regarding the contractor avoiding damage to these features and that this is at your own risk. **Any damage to private features in the right of way will not be repaired, replaced, or altered by the city or the contractor.** If you have any questions regarding the potential disturbance to your yard, please contact the project hotline to meet with field staff.



**2018 Roadway Rehabilitation Project  
Eagle Valley Area - Phasing Map**



**Parking**

Please do not park on any streets within phase two areas marked with white paint during construction beginning at 7 a.m. until all work is done for the day. If the curb in front of your driveway is not marked for removal, please park on your driveway at all times.

If curb is marked in front of your driveway for removal, you will lose access to your driveway when the curb is removed and replaced, and you may also have a portion of your driveway patched following the curb replacement. Replaced asphalt driveways can be driven over 30 minutes following asphalt placement, and replaced concrete driveways can be driven over approximately 5 days after placement. Please park on the street in front of your house if your driveway is affected until the contractor reopens access to your driveway. Please avoid parking in front of other curb sections marked for replacement, or parking on the street during days of pavement removal.

**Stay Informed**

If you have any questions or concerns, please contact the project hotline or project email. Weekly InTouch email blasts will be sent with project updates. You can sign up for InTouch updates by visiting the city's website at [www.woodburymn.gov/](http://www.woodburymn.gov/) and signing up at the top of the page.

